

Scouting Needs

1. Get project approval from Scoutmaster, Mike Wernsing	2. Obtain project approval from my troop's Unit Committee	3. Obtain project approval from my District
---	---	---

Scouting Needs Times

I've sent off the project paperwork to my scoutmaster, and that was done on May 8th. Depending on whether or not the stay at home order is extended, then the unit committee and district approval could be delayed, although I will reach out to see if i could talk with them digitally.

Installation Times

All of these times are quite frankly dependent on the stay-at-home order ending. If it is extended past may 26th, then there isn't much we can do until then. And quite obviously since we need both scouting and school needs done before this, it is dependent on when those get done.

Installation of project

1. Acquire materials with funds from the RVSDEF and the Jeaneen King trail fund, which totals over \$3,250	2. Assembling of the various calisthenics machines, so that all is left to do is install them	3. Installation of calisthenics machines and relocation of the sign. At the sign there will be a new map, which on the back has all of the exercises	4. Testing out of equipment and analysis of project, which will be sent to my district	5. Hooray, we're done with the project
--	---	--	--	--

"School" needs

1. Get approval from building and grounds committee	2. Get approval from school board	3. Obtain Necessary building permits
---	-----------------------------------	--------------------------------------

"School" needs times

I need approval from the school board to work on the school grounds, as well as permits to build on those grounds. Having the building and grounds committee on my side helps me and Mrs. Roelke helps me immensely as we can get help obtaining those permits as as some of you being on the board.